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100-DR-2

100-DR-2 Work Plan

a A meeting was held on October 19, 1994 to discuss resolutions for the
Ecology and EPA comments for lO-DR-2 Work Plan, DOE/RL-93-46, Draft B. To

date, all the responses with the exception of one have been accepted by the

regulators. The exception is a comment regarding background samples for

100-0 Area. There is no background sample data for inorganics or rad in

100-D Area. There is background surface rad data from a site located
between 100-0 and 100-H areas. This issue will be further discussed with

Ecology for resolution before the document can be submitted for public
review.

100-DR-2 LFT (LFI/ORA) Report

o Ten copies of DOE-RL-94-73, Limited Field Investigation Report, for

the 100-DR-2 operable Unit, Decisional Draft were submitted to RL for
review. The comment are due on November 28, 1994

100-B Area

100-BC-1

. DOE/RL review comments on the 100-BC-1 FFS and IRM PP have been addressed
and the documents are to be released in November.

100-B0-2

* comment resolution agreement was reached on the 100 BC-2 LFI/QRA Report and
it is expected to be released in November.

£ Work was initiated on the 100-2C-2 FFS.

100-Bc-S

* The 100-B0-5 FFS is currently under regulator review.

100-K Area

lO0-KR-1

* Comment resolution has been reached with DOE/RL on DOE comments on the 100-
KR-l FFS. Because of the agreed to comment responses, the delivery date
will change from the planned October 17, 1994, date to November 16, 1994.
The November date submittal is five months ahead of schedule. (ADK)

* The date for submitting the 100-KR-1 IRM PP to DOE/RL for transmittal to the
regulators has moved to December 16, 1994, as a result of moving the FFS
date. The new delivery date is four months ahead of schedule. (ADK)

100-KR-2

* A 100-KR-2/KR-3 site tour was conducted with DOE/RL and EPA on October 20,
1994, to view potential waste sites and facilities. A preliminary
disposition for each potential waste site was established in a October 27,
1994 meeting. (ADK)

a A meeting was held with DOE/RL, EPA, and Ecology on October 27, 1994, to
discuss ways to streamline the RI/FS process for the lOO-KR-2 OU. It was
agreed to establish a working group to define what actions should be taken.
A preliminary assessment was made which indicates that the need for a work
plan can be met by a short fact sheet describing the 100-KR-2 waste sites
and their proposed dispositions. Relevant material from the LFI and QRA
could be added to the FFS. These steps could cut a year from the schedule.
(ADK)



A Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
Change Control Form for the consolidation of the 100-KR-2 and 100-KR-K
Operable Units (OU) was submitted to DOE/RL. It was signed on October 27,
1994, at the Project Managers Meeting. (ADK)

100-KR-4

* The 100-KL-4 Focused Feasibility Study (FFS) and Interim Remedial Measures
(IRM) Proposed Plan (PP) were submitted to DOE/RL in support of completing
Milestones M-15-iiC and M-15-11D, respectively, due October 31, 1995. They
were transmitted on October 14, 1994, three days ahead of our commitment to
DOE/RL. (ADK)

100-F Area

100-FR-3

* A Tri-Party Agreement Change Control Form M-15-94-10, Extend Milestones m-
15-13G and M-15-13H to "Allow Incorporation of New Information Obtained from
Supplemental Limited Field Investigation in 100-FR-3 OU" was submitted to
DOE/RL. It was signed at the October 27, 1994, Unit Managers Meeting. (ADK)

* The 100-FR-3 IRM PP, Decisional Draft, was submitted to DOE/RL for review on
October 27, 1994. (ADK)

* The 100-FR-3 LFI (Rev. 0) and QRA (Rev. 00) were submitted to DOE/RL on
October 27, 1994. (ADK)-

* DOE/RL and regulator comments on the 100-FR-3 Soil Gas Description of Work
(DOW) were received and dispositions prepared. The DOW was be signed off.
(ADK)

H AREA

100 ER-1

* FFS REPORT and the IRM Proposed Plan: Regulatory review comments
have been received and are being incorporated in the Proposed Plan
for Interim Remedial Measures at the 100-HR-1 Operable Unit, DOE/RL-
94-101, Draft A. Regulatory comments for the 100 HR-1 Operable Unit
Focused Feasibility Study Report, DOE/RL-94-63, Draft A, have not
been received.

100 ER-2

* LFI/QRA REPORTS: The 100-HR-2 LFI/QRA Report (single
document),DOE/RL-94-53, Draft A, is in regulatory review.

* FOCUSED FEASIBILITY REPORT: The 100-HR-2 FFS Report, DOE/RL-94-65,
Decisional Draft, is currently being revised to incorporate many of
the comments developed during the 100-BC-1, DR-1, and HR-1 FFS DOE
reviews prior to submittal to DOE for transmittal to the regulators
to meet Milestone M-15-18B.

* IRM PROPOSED PLAN: The 100-HR-2 Proposed Plan is being finalized.
Comments developed during the 100-BC-1, DR-1, and HR-1 PP DOE and
regulator reviews are being incorporated to the extent possible
prior to submittal to DOE for transmittal to the regulators to meet
Milestone M-15-18C.

100 HR-3

* LFI AND QRA REPORTS: The 100 HR-3 LFI Report, DOE/RL-93-43, Rev 0,
and the QRA Report, WHC.SD.EN.RA-O07, Rev 0, transmitted to the
regulators on September 30, 1994, are being prepared by the
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regulators for public review.

. GROUNDWATER SAMPLING: Validation of 100 HR-3 Round 7 groundwater
sampling event is in progress.

. FFS REPORT and IRM Proposed Plans: The 100 HR-3 Focused Feasibility
Study Report, DOE/RL-94-67, Draft A, and the Proposed Plan for
Interim Remedial Measures at the 100-HR-3 Operable Unit, DOE/RL-94-
102 are in regulatory review.

. INSITU FLOW SENSORS: Insitu flow sensors data is being reduced and
evaluated. The continued operation of the system in FY 95 is being
reviewed.

. AQUIFER TEST PLAN WELLS: Reduction of test data has been suspended
pending identification of FY 95 funding.

* 100-IU-4 -- SODIUM DICHROMATE BARREL DISPOSAL SITE ERA: The AR
Report and the Proposed Plan Report for this ERA are currently in
regulatory review.

100 AREA TREATABILITY TEST STATUS

118-B-1 EXCAVATION TREATABILITY TEST

During the month of October, the first trench was completed. Over 290 cubic yards
of burial ground material was excavated. The Tri-Parties agreed to close the first
trench because the majority of the data quality objectives had been met and further
excavation in the current location would not provide additional information. The
material excavated from the trench was approximately 70 percent soil and 30 percent
miscellaneous metal. During the reporting period no special waste forms
encountered, six buckets of material have been screened, and no sealed containers
were encountered. None of the screened waste has exceed category three limits. Two
"expected items", splines and perfs, have been encountered. Both were well within
the estimated dose rates. Sorting has not been tested to date. Sorting will
conducted on material excavated from the second trench.

100-HR-3 PUMP AND TREAT

Phase I operations continued through the month of October. Two hundred and fifty
thousand gallons of groundwater was extracted and treated and 1.3 kilograms of
chromium have been removed as of October 27, 1994.

Construction activities for phase II operation are almost complete. Phase II
operations will commence on November 15, 1994. Operations were temporarily
suspended from September 30 to October 14 due to the concern over the possibility of
volatile organics in the system (detected during field screening). Laboratory
confirmation samples indicated no volatile organics of concern. Pump and treat
operations have been resumed.

100 AREA SOIL WASHING

lOO-DR-1 Pilot Scale Test

During the month of October construction of the soil washing system, documentation
and permitting continued. Several meetings were held with the regulatory agencies
to resolve comments on the test procedures, quality assurance project plan, sampling
and analysis plan, and waste control plan. Shakedown of the soil washing system is-
planned for November, 1994.

Laboratory Test

PNL is continuing with wash water recycle test. The focus is now on recycle tests
using electrolyte. The first two of five cycles are completed. The third is in
progress. Gamma data from the 2nd cycle indicate a buildup of activity in the wash
water.
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